EXpeCtati on Abacu s 2 .o Quickly capture and communicate

a richer context for project specs.

less work, more time < < < > > > more work, less time
detailed specs napkin sketch no ideas
earliest convenience important, critical or

but negotiable event-driven
very tight, do it right, but top shelf,
find cheapest way don’t spend extra whatever it takes
production only explore a few ideas highly original
follow previous, adjust and very precise,
no refinement add details refined or custom
only when complete milestones only every step
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